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QUARTERLY PROJECT STATUS SUMMARY 

 
June 1, 2004 

 
 
 
 
On March 1, June 1, September 1, and December 1,  E-Mail the following status information to the Council 
Chairman at this address. 
 

Department/Agency:  DOA / Office of Computing Services 
Name of Project:  Statewide Email 
LTIF Log No.:  02-014 
Project Coordinator:  Joe Lee 
 
Project Status:   
 Date:  June 1, 2004 
 Percent Complete:  61 % 
 
 Explanation1:   
 

1Note:  An explanation should be provided if the project's "percent complete" is behind the baseline  
"percent complete" established with the MOU. 

 
The consolidation of the Department of Revenue’s (LDR) email has been delayed while 
developing security procedures to meet IRS requirements.  The consolidation will proceed as soon 
as the IRS approves of the security agreement between DOA and LDR. 
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